



PROJECT ADVOCATES

Your Project. Our Passion.



909 South 76th Street, Omaha, NE 68114
www.westside66.org

INFORMATION

MEETING AGENDA: WCS Phase II Bond Oversight Committee

MEETING DATE: June 17, 2024

DISCUSSION

LOCATION: ABC District Office 909 South 76th Street, Omaha, NE

1. Nebraska Open Meeting Statement
2. Approve previous meeting minutes
3. Bond Program Update – Matt Herzog
 - a. Overall Program
 - i. Review May Monthly report
 - ii. Current Projects Update
 1. Hillside Elementary
 - a. Construction commenced
 2. Westgate Elementary
 - a. Construction commenced
 - b. GMP Established
 3. Westside Middle School
 - a. Construction commenced
 4. Westside ABC Building
 - a. Construction commenced
 5. Westside High School
 - a. Restroom construction commenced
 6. Westbrook Elementary
 - a. Architect selected – BCDM
 7. Paddock Road Elementary
 - a. Design in progress
 8. Rockbrook Elementary
 - a. Design in progress
 9. Security Enhancement
 - a. Window Film installation
 - b. May Cost Trackers
 - i. Overall
 - ii. Active Projects
 - c. Communications Planning and Efforts
 - d. Bond Status
4. Comments/Closing

