



# PROJECT ADVOCATES

Your Project. Our Passion.



## INFORMATION

**MEETING AGENDA:** WCS Phase II Bond Oversight Committee

**MEETING DATE:** January 21, 2025

## DISCUSSION

**LOCATION:** ABC District Office 909 South 76th Street, Omaha, NE

1. Nebraska Open Meeting Statement
2. Approve previous meeting minutes
3. Bond Program Update – Matt Herzog
  - a. Overall Program
    - i. Review December Monthly reports
    - ii. Current Projects Update
      1. Hillside Elementary
        - a. Construction update
      2. Westgate Elementary
        - a. Construction update
      3. Westside Middle School
        - a. Construction update
      4. Westside ABC Building
        - a. Construction substantially complete
      5. Westside High School
        - a. Restroom construction update
      6. Westbrook Elementary
        - a. Design in progress
      7. Paddock Road Elementary
        - a. CDs complete and bid package
      8. Rockbrook Elementary
        - a. CS wrapping up and bid procurement
      9. Underwood Hills
        - a. Bid packages being issued
      10. Security Enhancement
        - a. No activity in December
      11. Loveland Elementary
        - a. RFQ issued
    - b. December Cost Trackers
      - i. Overall
    - c. Communications Planning and Efforts
  4. Comments/Closing
    - a. Monday, February 10, 2025 meeting at the ABC building

